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ESTIMATE RUN 09/25/2009

ESTIMATE SUMMARY 12:06:58

CONTID: C13141-ALT     ESTIMATE NO: 0023 PROG 2005

PCN: 13141-ALTBID1 COFRS REPORTING CATEGORY: 2             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

4th Street Bridge PERCENT TIME:

PROJECT NO: BR 0961-008                   

4th Street Bridge

NAME OF ROAD: 096A

PROJECT COUNTIES: PUEBLO

CONTRACTOR:

FLATIRON CONSTRUCTORS,  INC. AND SUBSIDIARIES PAY PERIOD ENDING 09/22/2009 DATE TIME STARTED 11/07/2007

10090 I-25 FRONTAGE ROAD DATE LET 08/30/2007 DATE WORK BEGAN 12/17/2007

 DATE AWARDED 10/18/2007 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 10/18/2007 DATE ACCEPTED

LONGMONT CO 80504     303/485-4050 DATE NOTICE TO PROCEED 11/07/2007

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 30,278,619.46 PARTICIPATING $ $ 702,180.15

AWARD PROJECT AMT: 27,657,855.15 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
23,432.77

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -21,065.41

SECURITIES ENCUMBERED 2,321.26

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

50.55

TIME ALLOW:

ORIG TIME ALLOW:

1278 CALENDAR DAYS

CALENDAR DAYS1278

53.18%

14,176,731.93

702,180.15

725,612.92

706,868.77

$

$

$

$

16,101,887.53

0.00

16,101,887.53

1,534,401.86

17,636,289.39

-409,596.59

390,852.44

17,617,545.24

0.00

AMOUNT DUE 17,617,545.24 706,868.77

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 706,868.77

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

646.0
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PCN: 13141-ALTBID1 ESTIMATE RUN 09/25/2009

PROJECT: BR 0961-008                   ESTIMATE NO: 0023 12:06:58

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *CLEARING AND GRUBBING 1.000 1.000

L S 0.000 0.00

11,305.50000 1.000 11,305.50

201-00000  
 

0010 *REMOVAL OF STRUCTURES AND OBSTRUCTIONS 1.000 1.000

L S 0.000 0.00

20,000.00000 1.000 20,000.00

202-00000  
 

0015 *REMOVAL OF STRUCTURE (SPECIAL) 1.000 0.950

L S 0.000 0.00

196,277.00000 0.950 186,463.15

202-00003  
 

0020 *REMOVAL OF TREE 62.000 60.000

EACH 2.000 655.00

327.50000 62.000 20,305.00

202-00010  
 

0025 *REMOVAL OF INLET 4.000 0.000

EACH 0.000 0.00

1,525.00000 0.000 0.00

202-00019  
 

0030 *REMOVAL OF PIPE 240.000 240.000

LF  0.000 0.00

34.50000 240.000 8,280.00

202-00035  
 

0035 *REMOVAL OF CONCRETE MEDIAN COVER MATERIAL 570.000 458.500

SY  0.000 0.00

36.50000 458.500 16,735.25

202-00190  
 

0040 *REMOVAL OF SIDEWALK 1,590.000 263.000

SY  781.000 28,506.50

36.50000 1,044.000 38,106.00

202-00200  
 

0045 *REMOVAL OF CURB AND GUTTER 8,854.000 4,596.000

LF  1,705.000 9,377.50

5.50000 6,301.000 34,655.50

202-00203  
 

0050 *REMOVAL OF CONCRETE PAVEMENT 448.000 46.110

SY  183.220 9,710.66

53.00000 229.330 12,154.49

202-00210  
 

0055 *REMOVAL OF ASPHALT MAT 18,253.000 3,834.220

SY  6,390.550 28,757.48

4.50000 10,224.770 46,011.47

202-00220  
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PCN: 13141-ALTBID1 ESTIMATE RUN 09/25/2009

PROJECT: BR 0961-008                   ESTIMATE NO: 0023 12:06:58

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *REMOVAL OF ASPHALT MAT (PLANING) 581.000 0.000

SY  0.000 0.00

14.00000 0.000 0.00

202-00240  
 

0065 *REMOVAL OF PAVEMENT MARKING 2,003.660 1,605.660

SF  398.000 597.00

1.50000 2,003.660 3,005.49

202-00250  
 

0070 *REMOVAL OF LIGHT STANDARD 26.000 6.000

EACH 0.000 0.00

631.50000 6.000 3,789.00

202-00700  
 

0075 REMOVAL OF GROUND SIGN 22.000 4.000

EACH 0.000 0.00

101.00000 4.000 404.00

202-00810  
 

0080 REMOVAL OF SIGN (SPECIAL) 3.000 3.000

EACH 0.000 0.00

3,943.00000 3.000 11,829.00

202-00815  
 

0085 *REMOVAL OF FENCE 1,731.000 1,178.000

LF  0.000 0.00

0.50000 1,178.000 589.00

202-01000  
 

0090 *REMOVAL OF GUARDRAIL TYPE 3 4,277.500 4,090.000

LF  187.500 468.75

2.50000 4,277.500 10,693.75

202-01130  
 

0095 *PLUG CULVERT 3.000 0.000

EACH 0.000 0.00

1,226.00000 0.000 0.00

202-04001  
 

0100 *ABANDON WELL 1.000 1.000

EACH 0.000 0.00

1,500.00000 1.000 1,500.00

202-04100  
 

0105 *EMBANKMENT MATERIAL (COMPLETE IN PLACE) 34,163.000 27,690.000

CY  0.000 0.00

13.00000 27,690.000 359,970.00

203-00060  
 

0110 *BLADING 50.000 14.000

HOUR 3.000 492.00

164.00000 17.000 2,788.00

203-01500  
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PCN: 13141-ALTBID1 ESTIMATE RUN 09/25/2009

PROJECT: BR 0961-008                   ESTIMATE NO: 0023 12:06:58

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *BACKHOE 8.000 1.000

HOUR 0.000 0.00

188.50000 1.000 188.50

203-01510  
 

0120 *POTHOLING 54.000 5.000

HOUR 0.000 0.00

176.00000 5.000 880.00

203-01597  
 

0125 SWEEPING (WITH PICKUP BROOM) 140.000 132.000

HOUR 8.000 688.00

86.00000 140.000 12,040.00

203-01622  
 

0130 FILTER MATERIAL (CLASS A) 1,298.000 28.100

CY  0.000 0.00

42.50000 28.100 1,194.25

206-00510  
 

0135 FILTER MATERIAL (CLASS B) 177.000 0.000

CY  0.000 0.00

42.50000 0.000 0.00

206-00520  
 

0140 TOPSOIL 2,060.000 0.000

CY  0.000 0.00

13.50000 0.000 0.00

207-00205  
 

0145 *EROSION LOG (12 INCH) 780.000 450.000

LF  65.000 942.50

14.50000 515.000 7,467.50

208-00002  
 

0150 *SILT FENCE 6,075.000 5,675.000

LF  400.000 1,800.00

4.50000 6,075.000 27,337.50

208-00020  
 

0155 CONCRETE WASHOUT STRUCTURE 4.000 4.000

EACH 0.000 0.00

8,222.00000 4.000 32,888.00

208-00045  
 

0160 *STORM DRAIN INLET PROTECTION 10.000 10.000

EACH 0.000 0.00

188.00000 10.000 1,880.00

208-00050  
 

0165 STABILIZED CONSTRUCTION ENTRANCE 7.000 7.000

EACH 0.000 0.00

5,342.50000 7.000 37,397.50

208-00070  
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PCN: 13141-ALTBID1 ESTIMATE RUN 09/25/2009

PROJECT: BR 0961-008                   ESTIMATE NO: 0023 12:06:58

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 SEDIMENT REMOVAL AND DISPOSAL 100.000 83.500

HOUR 2.000 1,088.00

544.00000 85.500 46,512.00

208-00101  
 

0175 EROSION CONTROL SUPERVISOR 2,210.000 521.000

HOUR 23.500 2,267.75

96.50000 544.500 52,544.25

208-00205  
 

0180 RESET FIRE HYDRANT 1.000 0.000

EACH 0.000 0.00

6,882.50000 0.000 0.00

210-00050  
 

0185 *RESET GROUND SIGN 6.000 0.000

EACH 0.000 0.00

151.50000 0.000 0.00

210-00810  
 

0190 MODIFY MANHOLE (SPECIAL) 2.000 1.000

EACH 0.000 0.00

1,616.00000 1.000 1,616.00

210-04016  
 

0195 ADJUST VALVE BOX 8.000 0.000

EACH 0.000 0.00

1,071.00000 0.000 0.00

210-04050  
 

0200 DEWATERING SPECIAL 247.000 247.000

MGAL 0.000 0.00

630.00000 247.000 155,610.00

211-03001  
 

0205 *SEEDING (NATIVE) 3.700 0.000

ACRE 0.000 0.00

995.00000 0.000 0.00

212-00006  
 

0210 *MULCHING (WEED FREE HAY) 1.400 0.000

ACRE 0.000 0.00

1,218.50000 0.000 0.00

213-00002  
 

0215 *MULCHING (DECORATIVE) 6,140.000 0.000

CF  0.000 0.00

2.50000 0.000 0.00

213-00005  
 

0220 *MULCH TACKIFIER 280.000 0.000

LB  0.000 0.00

4.50000 0.000 0.00

213-00061  
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PCN: 13141-ALTBID1 ESTIMATE RUN 09/25/2009

PROJECT: BR 0961-008                   ESTIMATE NO: 0023 12:06:58

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *SOIL BINDER 7.000 5.200

ACRE 0.000 0.00

375.50000 5.200 1,952.60

213-00100  
 

0230 *METAL LANDSCAPE BORDER (1/8X4 INCH) 1,050.000 0.000

LF  0.000 0.00

3.50000 0.000 0.00

213-00440  
 

0235 *LANDSCAPE BOULDER 720.000 0.000

EACH 0.000 0.00

215.00000 0.000 0.00

213-00700  
 

0240 *LANDSCAPE MAINTENANCE 1.000 0.000

L S 0.000 0.00

30,457.00000 0.000 0.00

214-00000  
 

0245 *DECIDUOUS TREE (2 INCH CALIPER) 16.000 0.000

EACH 0.000 0.00

403.00000 0.000 0.00

214-00220  
 

0250 *DECIDUOUS TREE (3 INCH CALIPER) 30.000 0.000

EACH 0.000 0.00

518.00000 0.000 0.00

214-00230  
 

0255 *DECIDUOUS TREE (8 FOOT) 20.000 0.000

EACH 0.000 0.00

190.00000 0.000 0.00

214-00280  
 

0260 *DECIDUOUS SHRUB (5 GALLON CONTAINER) 431.000 0.000

EACH 0.000 0.00

56.00000 0.000 0.00

214-00350  
 

0265 *EVERGREEN TREE (10 FOOT) (BALL AND BURLAP) 12.000 0.000

EACH 0.000 0.00

863.00000 0.000 0.00

214-00510  
 

0270 *EVERGREEN SHRUB (5 GALLON CONTAINER) 35.000 0.000

EACH 0.000 0.00

56.00000 0.000 0.00

214-00650  
 

0275 *BRUSH LAYER CUTTING 200.000 0.000

EACH 0.000 0.00

15.00000 0.000 0.00

214-01010  
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PCN: 13141-ALTBID1 ESTIMATE RUN 09/25/2009

PROJECT: BR 0961-008                   ESTIMATE NO: 0023 12:06:58

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 *SOIL RETENTION BLANKET (PLASTIC) 250.000 0.000

SY  0.000 0.00

9.00000 0.000 0.00

216-00035  
 

0285 *SOIL RETENTION BLANKET (STRAW/COCONUT) 500.000 0.000

SY  0.000 0.00

4.00000 0.000 0.00

216-00041  
 

0290 *HERBICIDE TREATMENT 20.000 0.000

HOUR 0.000 0.00

152.50000 0.000 0.00

217-00020  
 

0295 *ENVIRONMENTAL HEALTH AND SAFETY MANAGEMENT 1.000 0.750

L S 0.000 0.00

4,525.50000 0.750 3,394.13

250-00010  
 

0300 *MONITORING TECHNICIAN 205.500 205.500

HOUR 0.000 0.00

115.50000 205.500 23,735.25

250-00050  
 

0305 *HEALTH AND SAFETY OFFICER 156.500 156.500

HOUR 0.000 0.00

127.50000 156.500 19,953.75

250-00110  
 

0310 *MATERIAL SAMPLING AND DELIVERY 18.000 6.000

EACH 0.000 0.00

160.50000 6.000 963.00

250-00120  
 

0315 *MATERIAL HANDLING (STOCKPILE) 1,441.000 1,441.000

CY  0.000 0.00

15.00000 1,441.000 21,615.00

250-00200  
 

0320 *SOLID WASTE DISPOSAL 1,180.000 1,180.000

CY  0.000 0.00

45.50000 1,180.000 53,690.00

250-00210  
 

0325 AGGREGATE BASE COURSE (CLASS 6) 3,465.000 492.000

CY  0.000 0.00

49.00000 492.000 24,108.00

304-06007  
 

0330 *HOT MIX ASPHALT (PATCHING) (ASPHALT) 250.000 84.640

TON 0.000 0.00

140.50000 84.640 11,891.92

403-00720  
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PCN: 13141-ALTBID1 ESTIMATE RUN 09/25/2009

PROJECT: BR 0961-008                   ESTIMATE NO: 0023 12:06:58

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 *HOT MIX ASPHALT (GRADING SX) (100) (PG 76-28) 2,161.000 0.000

TON 0.000 0.00

97.00000 0.000 0.00

403-34871  
 

0340 *EMULSIFIED ASPHALT (SLOW-SETTING) 3,011.000 5.000

GAL 0.000 0.00

5.00000 5.000 25.00

411-10255  
 

0345 *EMULSIFIED ASPHALT (PRIME COAT) 4,430.000 0.000

GAL 0.000 0.00

7.00000 0.000 0.00

411-10300  
 

0350 GEOTEXTILE (EROSION CONTROL) (CLASS A) 70.000 70.000

SY  0.000 0.00

35.50000 70.000 2,485.00

420-00100  
 

0355 GEOTEXTILE (EROSION CONTROL) (CLASS B) 6,050.000 1,250.000

SY  0.000 0.00

4.50000 1,250.000 5,625.00

420-00101  
 

0360 RIPRAP (12 INCH) 2,597.000 62.200

CY  0.000 0.00

46.00000 62.200 2,861.20

506-00212  
 

0365 CONCRETE SLOPE AND DITCH PAVING (REINFORCED) 23.500 0.000

CY  0.000 0.00

276.00000 0.000 0.00

507-00100  
 

0370 HAND RAIL 75.000 0.000

LF  0.000 0.00

110.00000 0.000 0.00

514-00100  
 

0375 *STRUCTURAL CONCRETE STAIN 25,818.000 0.000

SF  0.000 0.00

0.40000 0.000 0.00

601-40401  
 

0380 18 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 763.000 271.000

LF  0.000 0.00

79.00000 271.000 21,409.00

603-01185  
 

0385 24 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 356.000 274.000

LF  0.000 0.00

92.00000 274.000 25,208.00

603-01245  
 



CONTID: C13141-ALT     COLORADO DEPARTMENT OF TRANSPORTATION Page 9

PCN: 13141-ALTBID1 ESTIMATE RUN 09/25/2009

PROJECT: BR 0961-008                   ESTIMATE NO: 0023 12:06:58

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0390 27 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 212.000 212.000

LF  0.000 0.00

95.00000 212.000 20,140.00

603-01275  
 

0395 36 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 763.000 145.000

LF  0.000 0.00

137.00000 145.000 19,865.00

603-01365  
 

0395 MATERIAL ALLOWANCE 36" RCP STOCKPILE 0.000

LF  0.000 0.00

44.75000 0.000 0.00

0395 MATERIAL ALLOWANCE 36" RCP STOCKPILE 0.000

LF  0.000 0.00

44.75000 0.000 0.00

0395 MATERIAL ALLOWANCE 36" RCP STOCKPILE 23.000

LF  0.000 0.00

44.75000 23.000 1,029.25

0400 *42 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 98.000 32.000

LF  0.000 0.00

199.00000 32.000 6,368.00

603-01425  
 

0405 *54 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 6.000 6.000

LF  0.000 0.00

355.00000 6.000 2,130.00

603-01545  
 

0410 *23X14 INCH REINFORCED CONCRETE PIPE (COMPLETE IN 
PLACE) 

40.000 0.000

LF  0.000 0.00

168.00000 0.000 0.00

603-02185  
 

0415 *53X34 INCH REINFORCED CONCRETE PIPE ELLIPTICAL 52.000 52.000

LF  0.000 0.00

263.00000 52.000 13,676.00

603-02425  
 

0420 *8 INCH PLASTIC PIPE 166.000 0.000

LF  0.000 0.00

48.00000 0.000 0.00

603-50008  
 

0425 *INLET TYPE C (5 FOOT) 1.000 0.000

EACH 0.000 0.00

2,366.50000 0.000 0.00

604-00305  
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0430 *INLET TYPE 13 (5 FOOT)(SPECIAL)(3 UNIT) 1.000 0.000

EACH 0.000 0.00

3,923.50000 0.000 0.00

604-13653  
 

0435 *INLET TYPE 13 (5 FOOT)(SWEEPER)(2 UNIT) 1.000 0.000

EACH 0.000 0.00

3,923.50000 0.000 0.00

604-13662  
 

0440 *INLET TYPE 13 (5 FOOT)(SWEEPER)(3 UNIT) 1.000 1.000

EACH 0.000 0.00

3,923.50000 1.000 3,923.50

604-13663  
 

0445 *INLET TYPE 13 (10 FOOT)(SWEEPER)(2 UNIT) 1.000 0.000

EACH 0.000 0.00

4,468.50000 0.000 0.00

604-13672  
 

0450 *INLET TYPE 13 (10 FOOT)(SWEEPER)(3 UNIT) 1.000 1.000

EACH 0.000 0.00

4,468.50000 1.000 4,468.50

604-13673  
 

0455 *INLET TYPE 13 (10 FOOT)(SWEEPER)(4 UNIT) 2.000 0.000

EACH 0.000 0.00

5,013.50000 0.000 0.00

604-13674  
 

0460 *INLET TYPE 13 (10 FOOT)(SWEEPER)(5 UNIT) 2.000 1.000

EACH 0.000 0.00

5,831.50000 1.000 5,831.50

604-13675  
 

0465 *INLET TYPE 13 (10 FOOT)(SWEEPER)(6 UNIT) 1.000 0.000

EACH 0.000 0.00

7,448.50000 0.000 0.00

604-13676  
 

0470 *INLET TYPE 13 (10 FOOT)(SPECIAL)(1 UNIT) 1.000 0.000

EACH 0.000 0.00

7,448.50000 0.000 0.00

604-13681  
 

0475 *OUTLET STRUCTURE 1.000 1.000

EACH 0.000 0.00

14,584.50000 1.000 14,584.50

604-20000  
 

0480 *MANHOLE BOX BASE (5 FOOT) 1.000 1.000

EACH 0.000 0.00

12,341.50000 1.000 12,341.50

604-31005  
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0485 *MANHOLE BOX BASE (10 FOOT) 7.000 2.000

EACH 0.000 0.00

13,598.00000 2.000 27,196.00

604-31010  
 

0490 *MANHOLE BOX BASE (15 FOOT) 3.000 1.000

EACH 0.000 0.00

16,478.00000 1.000 16,478.00

604-31015  
 

0495 *MANHOLE BOX BASE (20 FOOT) 2.000 0.000

EACH 0.000 0.00

18,331.50000 0.000 0.00

604-31020  
 

0500 *MANHOLE SPECIAL WATER QUALITY UNIT 2.000 0.000

EACH 1.000 19,452.00

19,452.00000 1.000 19,452.00

604-39000  
 

0500 MATERIAL ALLOWANCE VORTECHS MODEL 7000 WATER QUALITY 
DEV

2.000

EACH -1.000 -17,710.00

17,710.00000 1.000 17,710.00

0505 *MANHOLE SPECIAL (10 FOOT) 1.000 1.000

EACH 0.000 0.00

15,529.00000 1.000 15,529.00

604-39010  
 

0510 *MANHOLE SPECIAL (20 FOOT) 2.000 1.000

EACH 0.000 0.00

18,331.50000 1.000 18,331.50

604-39020  
 

0515 *MANHOLE SPECIAL (25 FOOT) 1.000 1.000

EACH 0.000 0.00

19,452.00000 1.000 19,452.00

604-39025  
 

0520 *FENCE (PLASTIC) 2,800.000 2,617.000

LF  0.000 0.00

2.00000 2,617.000 5,234.00

607-11525  
 

0525 *FENCE (TEMPORARY) 1,018.000 1,018.000

LF  0.000 0.00

2.00000 1,018.000 2,036.00

607-11580  
 

0530 *FENCE CHAIN LINK (72 INCH) 353.000 0.000

LF  0.000 0.00

23.50000 0.000 0.00

607-53172  
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PCN: 13141-ALTBID1 ESTIMATE RUN

PROJECT: BR 0961-008                   ESTIMATE NO: 0023

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0530 MATERIAL ALLOWANCE 72" FENCE 353.000

LF  0.000 0.00

2.13000 353.000 751.89

0535 *3 FT GATE SINGLE (CHAIN LINK) 2.000 0.000

EACH 0.000 0.00

160.00000 0.000 0.00

607-60203  
 

0535 MATERIAL ALLOWANCE 3' GATE SINGLE CHAINLINK 2.000

EACH 0.000 0.00

39.20000 2.000 78.40

0540 *CONCRETE SIDEWALK (6 INCH) 2,742.000 496.000

SY  0.000 0.00

53.00000 496.000 26,288.00

608-00006  
 

0545 *CONCRETE CURB RAMP 149.000 56.000

SY  0.000 0.00

129.50000 56.000 7,252.00

608-00010  
 

0550 *CONCRETE BIKEWAY 867.000 0.000

SY  0.000 0.00

62.50000 0.000 0.00

608-00020  
 

0555 *CURB AND GUTTER TYPE 2 (SECTION I-B) 3,966.000 48.000

LF  0.000 0.00

19.50000 48.000 936.00

609-21010  
 

0560 *CURB AND GUTTER TYPE 2 (SECTION II-B) 3,499.000 589.000

LF  0.000 0.00

20.50000 589.000 12,074.50

609-21020  
 

0565 *GUTTER TYPE 2 (8 FOOT) 201.000 0.000

LF  0.000 0.00

18.50000 0.000 0.00

609-24008  
 

0570 *MEDIAN COVER MATERIAL (DECORATIVE) 4,135.000 0.000

SF  0.000 0.00

5.00000 0.000 0.00

610-00010  
 

0575 *2 INCH ELECTRICAL CONDUIT (PLASTIC) 3,700.000 0.000

LF  0.000 0.00

19.50000 0.000 0.00

613-01200  
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PCN: 13141-ALTBID1 ESTIMATE RUN 09/25/2009

PROJECT: BR 0961-008                   ESTIMATE NO: 0023 12:06:58

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0580 *PULL BOX (SPECIAL) 4.000 0.000

EACH 0.000 0.00

2,194.50000 0.000 0.00

613-07000  
 

0585 *WIRING 1.000 0.000

L S 0.000 0.00

155,933.50000 0.000 0.00

613-10000  
 

0590 *LIGHT STANDARD AND LUMINAIRE (DECORATIVE) 36.000 0.000

EACH 0.000 0.00

7,363.50000 0.000 0.00

613-16010  
 

0590 MATERIAL ALLOWANCE STANDARD & LUMINAIRE ROADWAY 36.000

EACH 0.000 0.00

4,528.93000 36.000 163,041.48

0595 *LIGHT STANDARD FOUNDATION 36.000 0.000

EACH 0.000 0.00

1,708.00000 0.000 0.00

613-40010  
 

0600 *LIGHTING CONTROL CENTER 2.000 0.000

EACH 0.000 0.00

11,229.00000 0.000 0.00

613-50100  
 

0605 *SIGN PANEL (CLASS I) 118.000 0.000

SF  0.000 0.00

7.00000 0.000 0.00

614-00011  
 

0610 *SIGN PANEL (CLASS II) 12.000 0.000

SF  0.000 0.00

10.00000 0.000 0.00

614-00012  
 

0615 *STEEL SIGN SUPPORT (2-INCH ROUND)(POST) 103.000 0.000

LF  0.000 0.00

9.00000 0.000 0.00

614-01512  
 

0620 *STEEL SIGN SUPPORT (2-INCH ROUND)(SOCKET) 11.000 0.000

EACH 0.000 0.00

101.00000 0.000 0.00

614-01522  
 

0625 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND NP-40)(POST) 56.000 0.000

LF  0.000 0.00

18.00000 0.000 0.00

614-01575  
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PCN: 13141-ALTBID1 ESTIMATE RUN 09/25/2009

PROJECT: BR 0961-008                   ESTIMATE NO: 0023 12:06:58

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0630 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND NP-40)(SLIPBASE) 5.000 0.000

EACH 0.000 0.00

222.00000 0.000 0.00

614-01578  
 

0635 *WATER SERVICE 3.000 1.000

EACH 0.000 0.00

3,882.50000 1.000 3,882.50

619-00002  
 

0640 *1 INCH PLASTIC PIPE 6,445.000 0.000

LF  0.000 0.00

0.70000 0.000 0.00

619-50080  
 

0645 *1-1/4 INCH PLASTIC PIPE 2,270.000 0.000

LF  0.000 0.00

1.50000 0.000 0.00

619-50100  
 

0650 *2 INCH PLASTIC PIPE 450.000 0.000

LF  0.000 0.00

3.00000 0.000 0.00

619-50160  
 

0655 *2-1/2 INCH PLASTIC PIPE 490.000 0.000

LF  0.000 0.00

3.50000 0.000 0.00

619-50200  
 

0660 *6 INCH PLASTIC PIPE 40.000 0.000

LF  0.000 0.00

61.50000 0.000 0.00

619-50480  
 

0665 *8 INCH PLASTIC PIPE 140.000 0.000

LF  140.000 10,220.00

73.00000 140.000 10,220.00

619-50640  
 

0670 *6 INCH GATE VALVE 1.000 0.000

EACH 0.000 0.00

2,579.00000 0.000 0.00

619-75048  
 

0675 *8 INCH GATE VALVE 2.000 0.000

EACH 2.000 5,579.00

2,789.50000 2.000 5,579.00

619-75064  
 

0680 *HAUL ROAD 1.000 1.000

L S 0.000 0.00

15,019.00000 1.000 15,019.00

621-00200  
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PCN: 13141-ALTBID1 ESTIMATE RUN 09/25/2009

PROJECT: BR 0961-008                   ESTIMATE NO: 0023 12:06:58

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0685 *DETOUR PAVEMENT 3,351.000 1,129.000

SY  0.000 0.00

41.00000 1,129.000 46,289.00

621-00450  
 

0690 PEDESTRIAN STAIR STRUCTURE 1.000 0.000

L S 0.000 0.00

12,968.50000 0.000 0.00

621-00650  
 

0695 *DRIP EMITTER TUBING 7,900.000 0.000

LF  0.000 0.00

0.70000 0.000 0.00

623-00162  
 

0700 *3/4 INCH FLUSH UNIT 20.000 0.000

EACH 0.000 0.00

61.00000 0.000 0.00

623-00186  
 

0705 *6 INCH POP-UP SPRAY SPRINKLER 220.000 0.000

EACH 0.000 0.00

27.50000 0.000 0.00

623-00206  
 

0710 *1 INCH BACKFLOW PREVENTER 2.000 0.000

EACH 0.000 0.00

1,066.00000 0.000 0.00

623-01708  
 

0715 *1 INCH AUTOMATIC CONTROL VALVE 35.000 0.000

EACH 0.000 0.00

127.00000 0.000 0.00

623-03108  
 

0720 *1 INCH QUICK-COUPLER VALVE 9.000 0.000

EACH 0.000 0.00

76.00000 0.000 0.00

623-04008  
 

0725 *1-1/4 INCH GATE VALVE 6.000 0.000

EACH 0.000 0.00

35.50000 0.000 0.00

623-05010  
 

0730 *12 STATION AUTOMATIC CONTROLLER 1.000 0.000

EACH 0.000 0.00

1,669.00000 0.000 0.00

623-08112  
 

0735 *24 STATION AUTOMATIC CONTROLLER 1.000 0.000

EACH 0.000 0.00

3,285.50000 0.000 0.00

623-08124  
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PCN: 13141-ALTBID1 ESTIMATE RUN 09/25/2009

PROJECT: BR 0961-008                   ESTIMATE NO: 0023 12:06:58

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0740 CONSTRUCTION SURVEYING 1.000 0.925

L S 0.000 0.00

526,840.00000 0.925 487,327.00

625-00000  
 

0745 *MOBILIZATION 1.000 1.000

L S 0.000 0.00

2,445,000.00000 1.000 2,445,000.00

626-00000  
 

0750 PUBLIC INFORMATION SERVICES 1.000 0.500

L S 0.000 0.00

21,458.00000 0.500 10,729.00

626-01000  
 

0755 *EPOXY PAVEMENT MARKING 29.000 0.000

GAL 0.000 0.00

151.50000 0.000 0.00

627-00005  
 

0760 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 124.900 61.750

GAL 28.200 1,424.10

50.50000 89.950 4,542.48

627-00012  
 

0765 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE I)(INLAID) 718.000 0.000

SF  0.000 0.00

12.00000 0.000 0.00

627-01010  
 

0770 *PREFORMED THERMOPLASTIC PAVEMENT MARKING 
(WORD-SYMBOL) 

261.000 0.000

SF  0.000 0.00

16.00000 0.000 0.00

627-30405  
 

0775 SURVEY MONUMENT (TYPE 2) 2.000 0.000

EACH 0.000 0.00

450.00000 0.000 0.00

629-01002  
 

0780 *FLAGGING 3,000.000 1,466.500

HOUR 182.000 3,276.00

18.00000 1,648.500 29,673.00

630-00000  
 

0785 *TRAFFIC CONTROL INSPECTION 1,003.000 469.000

DAY 18.000 1,386.00

77.00000 487.000 37,499.00

630-00007  
 

0790 *TRAFFIC CONTROL MANAGEMENT 275.000 153.000

DAY 10.000 3,590.00

359.00000 163.000 58,517.00

630-00012  
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PCN: 13141-ALTBID1 ESTIMATE RUN 09/25/2009

PROJECT: BR 0961-008                   ESTIMATE NO: 0023 12:06:58

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0795 UNIFORMED TRAFFIC CONTROL COORDINATION 60.000 0.000

HOUR 0.000 0.00

63.50000 0.000 0.00

630-00015  
 

0800 *FLASHING BEACON (PORTABLE) 2.000 1.000

EACH 0.000 0.00

673.00000 1.000 673.00

630-80001  
 

0805 *BARRICADE (TYPE 3 M-A) (TEMPORARY) 10.000 4.000

EACH 1.000 171.50

171.50000 5.000 857.50

630-80335  
 

0810 *BARRICADE (TYPE 3 M-B) (TEMPORARY) 10.000 4.000

EACH 0.000 0.00

154.00000 4.000 616.00

630-80336  
 

0815 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 84.000 32.500

EACH 9.500 99.75

10.50000 42.000 441.00

630-80341  
 

0820 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 16.000 6.500

EACH 0.500 5.75

11.50000 7.000 80.50

630-80342  
 

0825 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 10.000 5.000

EACH 0.000 0.00

9.00000 5.000 45.00

630-80343  
 

0830 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 220.000 26.000

SF  0.000 0.00

9.00000 26.000 234.00

630-80344  
 

0835 *PORTABLE MESSAGE SIGN PANEL 2.000 1.000

EACH 0.000 0.00

15,384.50000 1.000 15,384.50

630-80355  
 

0840 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C
TYPE) 

2.000 1.000

EACH 0.000 0.00

307.50000 1.000 307.50

630-80358  
 

0845 *DRUM CHANNELIZING DEVICE 750.000 83.500

EACH 25.000 187.50

7.50000 108.500 813.75

630-80360  
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PCN: 13141-ALTBID1 ESTIMATE RUN 09/25/2009

PROJECT: BR 0961-008                   ESTIMATE NO: 0023 12:06:58

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0850 CONCRETE BARRIER (TEMPORARY) 1,825.000 912.500

LF  0.000 0.00

30.50000 912.500 27,831.25

630-80370  
 

0855 *TRAFFIC CONE 250.000 75.000

EACH 50.000 50.00

1.00000 125.000 125.00

630-80380  
 

0860 IMPACT ATTENUATOR (TEMPORARY) 4.000 1.000

EACH 0.000 0.00

2,051.50000 1.000 2,051.50

630-85010  
 

0865 F/A ANTICIPATED CMO ART / MONUMENTS 300,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70002  
 

0870 F/A MINOR CONTRACT REVISIONS 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0875 F/A PARTNERING 10,000.000 3,586.030

F A 0.000 0.00

1.00000 3,586.030 3,586.03

700-70011  
 

0880 F/A ASPHALT PAVEMENT INCENTIVE SMOOTHNESS INCENTIVE 5,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70012  
 

0885 F/A INCENTIVE COMPLETION INCENTIVE / DISINCENTIVE 100,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70014  
 

0890 F/A FUEL COST ADJUSTMENT 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70016  
 

0895 F/A OJT COLORADO TRAINING PROGRAM 9,000.000 6,854.400

F A 0.000 0.00

1.00000 6,854.400 6,854.40

700-70022  
 

0900 F/A ON-THE-JOB TRAINEE 6,800.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70023  
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PCN: 13141-ALTBID1 ESTIMATE RUN 09/25/2009

PROJECT: BR 0961-008                   ESTIMATE NO: 0023 12:06:58

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0905 F/A QUALITY INCENTIVE PAYMENT 16,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70025  
 

0910 F/A ESB PROGRAM 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

0915 F/A DISPUTE REVIEW BOARD 20,000.000 9,463.130

F A 0.000 0.00

1.00000 9,463.130 9,463.13

700-70034  
 

0920 F/A CONTAMINATED SOIL 50,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70037  
 

0925 F/A RAILROAD FLAGGING 1,172,337.650 1,135,461.180

F A 36,876.470 36,876.47

1.00000 1,172,337.650 1,172,337.65

700-70042  
 

0930 F/A ELECTRIC SERVICE 40,000.000 243.660

F A 15.260 15.26

1.00000 258.920 258.92

700-70190  
 

0940 F/A WATER 20,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70255  
 

0945 F/A EROSION CONTROL 15,000.000 11,360.270

F A 0.000 0.00

1.00000 11,360.270 11,360.27

700-70380  
 

0950 F/A WETLAND RESTORATION & REPLACEMENT 20,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70390  
 

0955 F/A ENVIRONMENTAL HEALTH & SAFETY MANAGEMENT 10,000.000 4,453.370

F A 0.000 0.00

1.00000 4,453.370 4,453.37

700-70589  
 

8001 ADDED ITEM (DOLLAR)/ CMO #2 DESIGN SERVICES - MANHOLE 
BOND ANCHORS

2,500.000 0.000

DOL 0.000 0.00

1.00000 0.000 0.00

900-00006  
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PCN: 13141-ALTBID1 ESTIMATE RUN 09/25/2009

PROJECT: BR 0961-008                   ESTIMATE NO: 0023 12:06:58

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

8002 ADDED ITEM (DOLLAR)/ PRICE REDUCTION -2,511.630 -23,398.640

DOL 0.000 0.00

1.00000 -23,398.640 -23,398.64

900-00006  
 

8003 LABORER CMO #4 - LABORER (HOUR) 1,000.000 750.500

HOUR 0.000 0.00

23.62000 750.500 17,726.81

203-02330  
 

8004 EROSION BALES CMO #5 303.000 293.000

EACH 10.000 267.70

26.77000 303.000 8,111.31

208-00010  
 

8005 *REMOVAL OF TRAFFIC SIGNAL EQUIPMENT CMO #6 1.000 0.000

L S 0.000 0.00

3,500.00000 0.000 0.00

202-00828  
 

8006 *RESET SIGN PANEL CMO #6 5.000 2.000

EACH 3.000 750.00

250.00000 5.000 1,250.00

210-00815  
 

8007 *RESET TRAFFIC SIGNAL HEAD CMO #6 11.000 0.000

EACH 4.000 480.00

120.00000 4.000 480.00

210-00831  
 

8008 *RESET PEDESTAL POLE CMO #6 1.000 0.000

EACH 1.000 1,600.00

1,600.00000 1.000 1,600.00

210-00858  
 

8009 *RESET PEDESTRIAN PUSH BUTTON CMO #6 4.000 0.000

EACH 4.000 260.00

65.00000 4.000 260.00

210-00860  
 

8010 *RESET PEDESTRIAN SIGNAL HEAD CMO #6 4.000 0.000

EACH 4.000 460.00

115.00000 4.000 460.00

210-00865  
 

8011 *WIRING CMO #6 2.000 1.000

L S 1.000 23,635.00

23,635.00000 2.000 47,270.00

613-10000  
 

8012 *LUMINAIRE HIGH PRESSURE SODIUM (400 WATT) CMO #6 4.000 4.000

EACH 0.000 0.00

430.00000 4.000 1,720.00

613-70400  
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

8013 *PEDESTRIAN SIGNAL FACE (16) CMO #6 6.000 6.000

EACH 0.000 0.00

625.00000 6.000 3,750.00

614-70117  
 

8014 *TRAFFIC SIGNAL FACE (12-12-12) CMO #6 11.000 11.000

EACH 0.000 0.00

635.00000 11.000 6,985.00

614-70336  
 

8015 *PEDESTRIAN PUSH BUTTON CMO #6 2.000 2.000

EACH 0.000 0.00

110.00000 2.000 220.00

614-72860  
 

8016 *INTERSECTION DETECTION SYSTEM (CAMERA) CMO #6 2.000 2.000

EACH 0.000 0.00

6,600.00000 2.000 13,200.00

614-72886  
 

8017 *SPAN WIRE CABLE CMO #6 435.000 435.000

LF  0.000 0.00

13.00000 435.000 5,655.00

614-72890  
 

8018 *TRAFFIC SIGNAL PEDESTAL POLE STEEL CMO #6 2.000 2.000

EACH 0.000 0.00

2,000.00000 2.000 4,000.00

614-84000  
 

8019 *TRAFFIC SIGNAL-LIGHT SPAN WIRE POLE (16 INCH) CMO #6 4.000 4.000

EACH 0.000 0.00

6,000.00000 4.000 24,000.00

614-85366  
 

8020 *CONTROLLER (TYPE 170E-HC11) CMO #6 1.000 1.000

EACH 0.000 0.00

16,766.48000 1.000 16,766.48

614-86246  
 

8021 CONSTRUCTION SURVEYING (HOURLY) CMO #6 24.000 24.000

HOUR 0.000 0.00

90.00000 24.000 2,160.00

625-00001  
 

8022 ADDED ITEM (DOLLAR)/ CMO #7 RAILROAD CROSSINGS 10,317.000 10,317.000

DOL 0.000 0.00

1.00000 10,317.000 10,317.00

900-00006  
 

8023 ADDED ITEM (DOLLAR)/ CMO #9 PIER 2 REMOVALS 19,166.380 19,166.380

DOL 0.000 0.00

1.00000 19,166.380 19,166.38

900-00006  
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NO.
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NO.
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QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

8024 ADDED ITEM (DOLLAR)/ CMO #11 - GAS LINE RELOCATION 66,701.780 66,701.780

DOL 0.000 0.00

1.00000 66,701.780 66,701.78

900-00006  
 

8026 CONSTRUCTION TRAFFIC SIGN (SPECIAL) CMO #13 328.000 116.000

SF  48.000 864.00

18.00000 164.000 2,952.00

630-80344  
 

8027 ADDED ITEM (DOLLAR)/ CMO #10 - REVISION OF 105 - 
DISPUTES AND CLAIMS

2,000.000 0.000

DOL 0.000 0.00

1.00000 0.000 0.00

900-00006  
 

8028 ADDED ITEM (DOLLAR)/ CMO #14 - DIVERSION AT PIER 2 17,162.170 17,162.170

DOL 0.000 0.00

1.00000 17,162.170 17,162.17

900-00006  
 

8029 ADDED ITEM (EACH)/ CMO 15-COLORADO DELINEATORS 0.000 0.000

EACH 0.000 0.00

127.00000 0.000 0.00

900-00007  
 

8030 ADDED ITEM (EACH)/ CMO #16-COLORADO DELINEATORS 50.000 50.000

EACH 0.000 0.00

127.00000 50.000 6,350.00

900-00007  
 

8031 ADDED ITEM (DOLLAR)/ CMO #17-MARK FIELDS-LIEN 0.000 0.000

DOL 0.000 0.00

1.00000 0.000 0.00

900-00006  
 

8032 ADDED ITEM (DOLLAR)/ CMO #18 - PHASE 1A REMOVALS 3,095.300 3,095.300

DOL 0.000 0.00

1.00000 3,095.300 3,095.30

900-00006  
 

8033 HOT MIX ASPHALT (GRADING SX) (50) (PG 64-22) CMO #19 4,322.000 797.740

TON 0.000 0.00

108.28000 797.740 86,379.29

403-34641  
 

8034 ADDED ITEM (DOLLAR)/ CMO #19 - AC PRICE ADJUSTMENT 50,000.000 0.000

DOL 0.000 0.00

1.00000 0.000 0.00

900-00006  
 

8035 EROSION CONTROL LIQUIDATED DAMAGES CMO #20 - 
LIQUIDATED DAMAGES

0.000 0.000

DAY 0.000 0.00

500.00000 0.000 0.00

900-00030  
 



CONTID: C13141-ALT     COLORADO DEPARTMENT OF TRANSPORTATION Page 23

PCN: 13141-ALTBID1 ESTIMATE RUN 09/25/2009

PROJECT: BR 0961-008                   ESTIMATE NO: 0023 12:06:58

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

8036 ADDED ITEM (DOLLAR)/ MCR #23 - TYPE 3 GUARDRAIL REPAIR 732.340 732.340

DOL 0.000 0.00

1.00000 732.340 732.34

900-00006  
 

8037 CONSTRUCTION SURVEYING (HOURLY) CMO #24 - SUPPLEMENTAL
SURVEYING

24.000 8.000

HOUR 16.000 1,600.00

100.00000 24.000 2,400.00

625-00001  
 

8038 MOBILIZATION (WITHOUT AUTOPAY) CMO #25 - KIEWIT 
WESTERN

0.000 0.000

L S 0.000 0.00

1,310.00000 0.000 0.00

626-00100  
 

8039 MOBILIZATION (WITHOUT AUTOPAY) CMO #25 - KOLBE 
STRIPING

2.000 2.000

L S 0.000 0.00

1,625.00000 2.000 3,250.00

626-00100  
 

8040 MOBILIZATION (WITHOUT AUTOPAY) CMO #25 - A-1 LAWN AND 
LANDSCAPING

1.000 1.000

L S 0.000 0.00

418.00000 1.000 418.00

626-00100  
 

8041 REFLECTOR (MEDIAN BARRIER) CMO #26 - REFLECTOR (MEDIAN
BARRIER)

52.000 52.000

EACH 0.000 0.00

29.50000 52.000 1,534.00

612-00060  
 

CAT 0200 $179,891.17 6,605,980.94CURRENT AMT 10,577,931.73 $$

CAT NO0300 STRUCTURE 

0965 REMOVAL OF BRIDGE 1.000 0.000

EACH 0.000 0.00

400,000.00000 0.000 0.00

202-00400  
 

0970 *STRUCTURE EXCAVATION 3,187.000 2,627.000

CY  0.000 0.00

14.50000 2,627.000 38,091.50

206-00000  
 

0975 *STRUCTURE BACKFILL (SPECIAL) 412.000 412.000

CY  0.000 0.00

16.50000 412.000 6,798.00

206-00050  
 

0980 *STRUCTURE BACKFILL (CLASS 1) 2,245.000 485.000

CY  903.000 37,023.00

41.00000 1,388.000 56,908.00

206-00100  
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURE 

0985 *STRUCTURE BACKFILL (CLASS 2) 224.000 0.000

CY  0.000 0.00

18.00000 0.000 0.00

206-00200  
 

0990 *MECHANICAL REINFORCEMENT OF SOIL 1,683.000 0.000

CY  903.000 13,545.00

15.00000 903.000 13,545.00

206-00360  
 

0995 SHORING (AREA 1) 1.000 1.000

L S 0.000 0.00

40,903.00000 1.000 40,903.00

206-01781  
 

1000 SHORING (AREA 2) 1.000 1.000

L S 0.000 0.00

92,245.00000 1.000 92,245.00

206-01782  
 

1005 SHORING (AREA 3) 1.000 0.950

L S 0.000 0.00

122,521.00000 0.950 116,394.95

206-01783  
 

1010 *SHORING (AREA 4) 1.000 1.000

L S 0.000 0.00

29,931.00000 1.000 29,931.00

206-01784  
 

1015 SHORING (AREA 5) 1.000 0.000

L S 0.000 0.00

17,841.00000 0.000 0.00

206-01785  
 

1020 *HOT MIX ASPHALT (GRADING SX) (100) (PG 76-28) 1,717.000 0.000

TON 0.000 0.00

97.00000 0.000 0.00

403-34871  
 

1025 *DRILLED CAISSON (48 INCH) 990.000 755.100

LF  0.000 0.00

375.00000 755.100 283,162.50

503-00048  
 

1025 MATERIAL ALLOWANCE 48" CAISSON REINFORCING STEEL 0.000

LF  0.000 0.00

36.20000 0.000 0.00

1025 MATERIAL ALLOWANCE 48" CAISSON REINFORCING STEEL 46.900

LF  0.000 0.00

36.20000 46.900 1,697.78
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURE 

1025 MATERIAL ALLOWANCE 48" CAISSON REINFORCING STEEL 188.000

LF  0.000 0.00

37.72930 188.000 7,093.11

1030 *DRILLED CAISSON (60 INCH) 316.000 237.000

LF  0.000 0.00

900.00000 237.000 213,300.00

503-00060  
 

1030 MATERIAL ALLOWANCE 60" CAISSON REINFORCING STEEL 0.000

LF  0.000 0.00

195.00000 0.000 0.00

1030 MATERIAL ALLOWANCE 60" CAISSON REINFORCING STEEL 0.000

LF  0.000 0.00

195.00000 0.000 0.00

1030 MATERIAL ALLOWANCE 60" CAISSON REINFORCING STEEL 86.000

LF  0.000 0.00

201.82152 86.000 17,356.65

1035 *DRILLED CAISSON (96 INCH) 408.000 406.300

LF  0.000 0.00

1,250.00000 406.300 507,875.00

503-00096  
 

1035 MATERIAL ALLOWANCE 96" CAISSON REINFORCING STEEL 0.000

LF  0.000 0.00

205.00000 0.000 0.00

1040 CONCRETE SLOPE AND DITCH PAVING (REINFORCED) (COLORED) 170.000 0.000

CY  0.000 0.00

274.50000 0.000 0.00

507-00105  
 

1045 BEARING DEVICE (TYPE III) 8.000 6.000

EACH 0.000 0.00

8,878.50000 6.000 53,271.00

512-00103  
 

1045 MATERIAL ALLOWANCE BEARING DEVICE 2.000

EACH 0.000 0.00

5,800.00000 2.000 11,600.00

1050 BRIDGE DRAIN (SPECIAL) 2.000 0.500

EACH 0.500 3,843.50

7,687.00000 1.000 7,687.00

513-00690  
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURE 

1055 *PEDESTRIAN RAILING (STEEL)(SPECIAL) 2,582.000 0.000

LF  0.000 0.00

284.50000 0.000 0.00

514-00201  
 

1055 MATERIAL ALLOWANCE PED RAIL STOCKPILE 2,582.000

LF  0.000 0.00

173.06000 2,582.000 446,840.92

1060 *WATERPROOFING (MEMBRANE) 10,595.000 0.000

SY  0.000 0.00

10.50000 0.000 0.00

515-00120  
 

1065 BRIDGE EXPANSION DEVICE (0-9 INCH) 206.000 0.000

LF  0.000 0.00

1,203.50000 0.000 0.00

518-01009  
 

1065 MATERIAL ALLOWANCE EXPANSION DEVICE 206.000

LF  0.000 0.00

933.09467 206.000 192,217.50

1070 *CONCRETE CLASS D (BRIDGE) 2,180.300 1,508.700

CY  124.600 53,453.40

429.00000 1,633.300 700,685.70

601-03040  
 

1075 CONCRETE CLASS S40 9,361.400 4,655.570

CY  387.920 276,780.92

713.50000 5,043.490 3,598,530.12

601-05045  
 

1080 CONCRETE CLASS HT (DECK TOPPING) 437.000 0.000

CY  0.000 0.00

248.50000 0.000 0.00

601-05540  
 

1085 *STRUCTURAL CONCRETE STAIN 219,836.000 0.000

SF  0.000 0.00

0.40000 0.000 0.00

601-40401  
 

1090 *REINFORCING STEEL 582,071.000 528,516.000

LB  0.000 0.00

1.00000 528,516.000 528,516.00

602-00000  
 

1090 MATERIAL ALLOWANCE PIER 2 FOOTING REINFORCING EB/WB 0.000

LB  0.000 0.00

0.55100 0.000 0.00
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURE 

1090 MATERIAL ALLOWANCE PIER 3 FOOTING REINFORCING EB/WB 0.000

LB  0.000 0.00

0.55100 0.000 0.00

1090 MATERIAL ALLOWANCE PIER 3 FOOTING REINFORCING EB/WB 0.000

LB  0.000 0.00

0.55100 0.000 0.00

1090 MATERIAL ALLOWANCE STOCKPILE BALANCING 0.000

LB  0.000 0.00

0.55100 0.000 0.00

1090 MATERIAL ALLOWANCE STOCKPILE BALANCING 0.000

LB  0.000 0.00

0.55100 0.000 0.00

1090 MATERIAL ALLOWANCE PIER 5 WB COLUMN 0.000

LB  0.000 0.00

0.55100 0.000 0.00

1090 MATERIAL ALLOWANCE PIER 4 WB FOOTING 0.000

LB  0.000 0.00

0.55100 0.000 0.00

1090 MATERIAL ALLOWANCE PIER 4 EB FOOTING 0.000

LB  0.000 0.00

0.55100 0.000 0.00

1090 MATERIAL ALLOWANCE STOCKPILE BALANCING 0.000

LB  0.000 0.00

0.55100 0.000 0.00

1090 MATERIAL ALLOWANCE STOCKPILE BALANCING 0.000

LB  0.000 0.00

0.55100 0.000 0.00

1090 MATERIAL ALLOWANCE STOCKPILE BALANCING 53,582.004

LB  0.000 0.00

0.56936 53,582.004 30,507.45

1090 MATERIAL ALLOWANCE PIER 5 EB FOOTING 0.000

LB  0.000 0.00

0.56746 0.000 0.00
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NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURE 

1090 MATERIAL ALLOWANCE PIER 5 EB COLUMN 0.000

LB  0.000 0.00

0.57029 0.000 0.00

1095 *REINFORCING STEEL (EPOXY COATED) 2,156,081.000 1,072,271.725

LB  55,249.000 63,536.35

1.15000 1,127,520.725 1,296,648.83

602-00020  
 

1095 MATERIAL ALLOWANCE EPOXY REINFORCING 0.000

LB  0.000 0.00

0.54300 0.000 0.00

1095 MATERIAL ALLOWANCE EPOXY REINFORCING 0.000

LB  0.000 0.00

0.54300 0.000 0.00

1095 MATERIAL ALLOWANCE EPOXY REINFORCING 0.000

LB  0.000 0.00

0.61376 0.000 0.00

1095 MATERIAL ALLOWANCE EPOXY REINFORCING 0.000

LB  0.000 0.00

0.61376 0.000 0.00

1095 MATERIAL ALLOWANCE EPOXY REINFORCING 0.000

LB  0.000 0.00

0.61376 0.000 0.00

1095 MATERIAL ALLOWANCE EPOXY REINFORCING 0.000

LB  11,624.528 7,134.67

0.61376 11,624.528 7,134.67

1095 MATERIAL ALLOWANCE STR. K-18-GT SUPERSTRUCTURE 0.000

LB  0.000 0.00

0.54300 0.000 0.00

1095 MATERIAL ALLOWANCE STOCKPILE W3-1W 0.000

LB  0.000 0.00

0.58789 0.000 0.00

1100 *BRIDGE RAIL TYPE 7 (SPECIAL) 4,893.000 0.000

LF  0.000 0.00

98.50000 0.000 0.00

606-10705  
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURE 

1105 *FENCE CHAIN LINK (SPECIAL) (36 INCH) 1,057.000 0.000

LF  0.000 0.00

30.00000 0.000 0.00

607-53137  
 

1105 MATERIAL ALLOWANCE 36" FENCE CHAINLINK 1,056.999

LF  0.000 0.00

12.28486 1,056.999 12,985.08

1110 *FENCE CHAIN LINK (SPEC) (78 IN) 1,200.000 0.000

LF  0.000 0.00

30.00000 0.000 0.00

607-53178  
 

1110 MATERIAL ALLOWANCE 78" FENCE CHAINLINK 1,200.000

LF  0.000 0.00

17.23593 1,200.000 20,683.12

1115 *1 INCH ELECTRICAL CONDUIT 268.000 0.000

LF  0.000 0.00

7.50000 0.000 0.00

613-00100  
 

1120 *1-1/2 INCH ELECTRICAL CONDUIT 1,993.000 0.000

LF  0.000 0.00

13.50000 0.000 0.00

613-00150  
 

1125 *2 INCH ELECTRICAL CONDUIT 11,888.000 75.000

LF  0.000 0.00

12.50000 75.000 937.50

613-00200  
 

1130 *3 INCH ELECTRICAL CONDUIT 4,610.000 80.000

LF  30.000 420.00

14.00000 110.000 1,540.00

613-00300  
 

1135 *4 INCH ELECTRICAL CONDUIT 16,095.000 0.000

LF  320.000 5,120.00

16.00000 320.000 5,120.00

613-00400  
 

1140 *HANGER SYSTEM 1.000 0.000

L S 0.000 0.00

87,691.50000 0.000 0.00

613-04020  
 

1145 *RECESSED LIGHT 22.000 0.000

EACH 0.000 0.00

2,313.00000 0.000 0.00

613-15100  
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PREV QTY/
QTY THIS PERIOD
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THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURE 

1145 MATERIAL ALLOWANCE RECESSED LIGHTING 22.000

EACH 0.000 0.00

1,194.95460 22.000 26,289.00

1150 *LIGHT STANDARD AND LUMINAIRE (DECORATIVE) 28.000 0.000

EACH 0.000 0.00

7,363.50000 0.000 0.00

613-16010  
 

1150 MATERIAL ALLOWANCE STANDARD & LUMINAIRE BRIDGE 28.000

EACH 0.000 0.00

4,528.93000 28.000 126,810.04

1155 *INTERIOR LIGHTING (CONCRETE BOX GIRDER) 142.000 0.000

EACH 0.000 0.00

516.50000 0.000 0.00

613-50225  
 

1160 PRESTRESSING STEEL STRAND 47,214.500 14,684.550

MKFT 898.800 46,737.60

52.00000 15,583.350 810,334.20

618-00002  
 

1160 MATERIAL ALLOWANCE WB SPAN 1 PRESTRESSING STEEL 0.000

MKFT 0.000 0.00

20.59170 0.000 0.00

1160 MATERIAL ALLOWANCE WB SPAN 5 PRESTRESSING STEEL 3,487.928

MKFT -898.800 -18,507.81

20.59170 2,589.128 53,314.55

1160 MATERIAL ALLOWANCE WB SPAN 1 PRESTRESSING STEEL 12,258.134

MKFT 0.000 0.00

20.59170 12,258.134 252,415.82

1160 MATERIAL ALLOWANCE WB SPAN 1 PRESTRESSING STEEL 4,483.809

MKFT 0.000 0.00

20.59170 4,483.809 92,329.25

1160 MATERIAL ALLOWANCE WB PIER 3 SEGMENT PT STRAND 0.000

MKFT 0.000 0.00

20.59170 0.000 0.00

1160 MATERIAL ALLOWANCE WB PIER 3 SEGMENT PT STRAND 0.000

MKFT 0.000 0.00

20.59170 0.000 0.00
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QTY THIS PERIOD
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PERIOD

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURE 

1160 MATERIAL ALLOWANCE WB PIER 3 SEGMENT PT STRAND 0.000

MKFT 0.000 0.00

20.59170 0.000 0.00

1160 MATERIAL ALLOWANCE WB PIER 3 SEGMENT PT STRAND 0.000

MKFT 0.000 0.00

20.59170 0.000 0.00

1160 MATERIAL ALLOWANCE WB PIER 3 SEGMENT PT STRAND 4-23-09 0.000

MKFT 0.000 0.00

20.59170 0.000 0.00

1160 MATERIAL ALLOWANCE WB PIER 3 STOCKPILE BALANCING 0.000

MKFT 0.000 0.00

20.59170 0.000 0.00

1160 MATERIAL ALLOWANCE STOCKPILE BALANCING 0.000

MKFT 0.000 0.00

20.59170 0.000 0.00

1160 MATERIAL ALLOWANCE STOCKPILE BALANCING 0.000

MKFT 2,550.344 52,515.91

20.59170 2,550.344 52,515.92

1165 PRESTRESSING STEEL BAR 424.600 195.700

MKFT 16.000 3,984.00

249.00000 211.700 52,713.30

618-00005  
 

1170 ERECTION EQUIPMENT 1.000 0.875

L S 0.000 0.00

1,100,000.00000 0.875 962,500.00

626-00010  
 

8025 ADDED ITEM (DOLLAR)/ CMO #12 - TYPE 7 EXPANSION PLATE 21,628.680 21,628.680

DOL 0.000 0.00

1.00000 21,628.680 21,628.68

900-00006  
 

CAT 0300 $545,586.54 10,791,057.14CURRENT AMT 19,459,439.23 $$

CAT NO0400 CONSTRUCTION ENGINEERING 

0935 F/A PHONE SERVICE 6,000.000 3,867.590

F A 135.210 135.21

1.00000 4,002.800 4,002.80

700-70220  
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PREV QTY/
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PERIOD

CUMULATIVE
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CAT NO0400 CONSTRUCTION ENGINEERING 

1175 FIELD OFFICE (SPECIAL) 1.000 1.000

EACH 0.000 0.00

141,737.00000 1.000 141,737.00

620-00005  
 

1180 FIELD LABORATORY (CLASS 2) 1.000 1.000

EACH 0.000 0.00

85,511.50000 1.000 85,511.50

620-00012  
 

1185 SANITARY FACILITY 2.000 2.000

EACH 0.000 0.00

4,000.00000 2.000 8,000.00

620-00020  
 

CAT 0400 $135.21 239,251.30CURRENT AMT 241,248.50 $$

PROJECT TOTAL 725,612.92 $ 17,636,289.38CURRENT AMT 30,278,619.46 $$


